

**S E C R E T**

2115Z 31 OCT 62

25X1

IN 54116

[illegible]

18<sup>25X1</sup>25X1

25X1

A.	CUMULATIVE EXPENDITURES 9/28/62	\$ 398,144	\$31,471	\$429,615
B.	COMMITMENTS AS OF 9/28/62	-	-	-
C.	ESTIMATE TO COMPLETE	-	-	-
D.	ESTIMATED COST AT COMPLETION	398,144	31,471	429,615
E.	CONTRACT VALUE			
1.	PRESENTLY AUTHORIZED	404,473	31,471	435,944
2.	PENDING DEFINITIZATION	-	-	-
3.	ANTICIPATED CONTRACT VALUE	404,473	31,471	435,944
F.	VARIANCE AT COMPLETION(OVER) UNDER	6,329	-	6,329

**S E C R E T**

**GROUP 1**  
Excluded from automatic  
downgrading and  
declassification

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.